

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION
SIOUX FALLS AREA MPO TRANSPORTATION IMPROVEMENT PROGRAM
REVISIONS/ADDITIONS**

(PROGRAM FISCAL YEAR IS SEPTEMBER 1 THROUGH OCTOBER 30)

Administrative Amendment: **22-001**

Committee Action Requested: **Informational**

SDDOT STIP REVISION: **REV 22-SC-006**

FUNDING CATEGORY: Interstate Maintenance Projects

ITEM#	PROJECT	PCN	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
10.00	IM 2291(01)10	01QA	I229 - 60th St N Over I229 S of I90 Replace Str Bridge Grading	Replace Structure Bridge, Approach Grading	2022	7.818	6.347	-1.470

JUSTIFICATION: To meet programmed construction year, pre-purchase of structural steel is needed to offset excessive manufacturing delays.

PROPOSED CHANGE: Split-out pre-purchase structural steel from PCN 01QA at a cost of \$1.470 to a new project PCN 08U9 using the same project number. All costs are to go back to IM2291(01)10, PCN 01QA. The revised cost of Item #10.00 in IntMaint Category is \$6.437. Federal = \$5.431; State = \$0.917.

FUNDING CATEGORY: Interstate Maintenance Projects

ITEM#	PROJECT	PCN	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
10.10	IM 2291(01)10	08U9	I229 - 60th St N Over I229 S of I90	Pre-Purchase Structural Steel	2022	0.000	1.470	+1.470

PROPOSED CHANGE: This project was split from project IM 2291(01)10, PCN 01QA, and will provide for the pre-purchase of structural steel at a cost of \$1.470. All costs are to go back to IM 2291(01)10, PCN 01QA. Add this project to FY2022 as Item #10.10 in IntMaint Category at a cost of \$1.470. Federal = \$1.337; State = \$0.133.

	YEAR	ORIG COST	REVISED COST	NET CHANGE
TOTAL CHANGE TO CATEGORY:				
Interstate Maintenance Projects	2022			\$0.000
TOTAL CHANGE FOR 22-001:				\$0.000

Approve

Approve

Disapprove

Disapprove

NAME:

NAME:

N/A 11/4/2021
Urbanized Development Commission Chair / Date

N/A
SDDOT / Date

COMMENTS:

COMMENTS: